Message

From: Fennessy, Christopher [christopher.fennessy@Rocket.com]
Sent: 4/29/2020 6:16:19 PM
To: MacNicholl, Peter@DTSC (Peter.MacNicholl@dtsc.ca.gov) (Peter.MacNicholl@dtsc.ca.gov)

[Peter.MacNicholl@dtsc.ca.gov]; MacDonald, Alex@Waterboards (Alex.MacDonald@waterboards.ca.gov)
[Alex.MacDonald@waterboards.ca.gov]; Swanson, Charles [Swanson.Charles@epa.gov]; Lae, Tom/SAC
[Tom.Lae@jacobs.com]

CC: Bush, Dan (Dan.Bush@arcadis.com) [Dan.Bush@arcadis.com]; Rob Wilhelm (RWithelm@Hargis.com)
[RWilhelm@Hargis.com]
Subject: Area 40 update - Activities to begin next week

Attachments: ATTQ0001.txt; Perchlorate Over-Ex.PDF; Char-Layer Plan.pdf

Hi Everyone — The warmer weather has dried out Area 40 sufficiently to remohbilize and complete the excavation
activities required per the Phase 1 RDIP. | have contacted the City of Folsom and given them a heads up. Everyone is
happy that this work will be accomplished during shelter-in-place restrictions, which have significantly reduced traffic on
Prairie City Boad. As before, we will adhere to no truck traffic bebtwesn 6-%am and we will reqguire all trucks to enter
from the south and exit toward the north. Here is a schedule of anticipated activities:

Monday, May 4 - Re-maobilize. We will repair BMPs, re-erect signage, and have equipment delivered,

Tuesday, May 5 - Perchlorate over-excavation and T&D. We will finish over-excavation of perchlorate impacted

soils. To achieve the 10% of initial volume, we still need to remove 593 more tons of perchlorate-impacted soil. As we
discussed, the locations where this soil will be over-excavated are the east side of excavation 39B8-5-RA3 and the sofl
hetween 39B-S-RA2 and 39B-5-RA4 {see attached maps). We will fill 28 trucks on Tuesday with this soil. This work will
complete the perchlorate removal action,

Wednesday, May & through Friday, May 15 ~ Char laver removal. Based upon the extent of char layer removal (ses
attached diagram), we are proposing collecting one confirmation sample per 8000sgft {one per typical subdivision
residential lot — eventhough this area will be a park) rather than the one confirmation sample per 1000 sqft of
excavation floor. Please confirm your acceptance of this density.

Please let me know if you have any questions or would like to visit the site to observe activities, Thanks, Chris

Christopher M. Fennessy, P.E.

Agrojet Rocketdyne, Inc.

Senior Manager, Environmental Remedistion
PO Box 13222

Sacramento, California 85813-6000

Cell: 916-788-6103

Ph: 916-355-3341

Fax: 916-355-6145

Email: Christopher.Fennessy@Rocket.com

From: Fennessy, Christopher

Sent: Thursday, February 6, 2020 10:29 AM

To: MacNicholl, Peter@DTSC (Peter.MacNicholl@dtsc.ca.gov) (Peter.MacNicholl@dtsc.ca.gov)
<Peter.MacNicholl@dtsc.ca.gov>; MacDonald, Alex@Waterboards (Alex.MacDonald@waterboards.ca.gov)
<Alex.MacDonald@waterboards.ca.gov>; 'swanson.charles@epa.gov' <swanson.charles@epa.gov>; Lae, Tom/SAC
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(Tom.Lae@jacobs.com) <Tom.Lae@jacobs.com>

Cc: Bush, Dan (Dan.Bush@arcadis.com) <Dan.Bush@arcadis.com>; Rob Wilhelm (RWilhelm@Hargis.com)
<RWilhelm@Hargis.com>

Subject: Area 40 update

Hi Everyons — although we have had some relatively dry weather the last couple of weeks and it appears we have some
dry weather for a bit longer, Area 40 is still too wet to re-mobilize at this time {ses photos below). As expected based
upon where the pre-work drainage location, all of the water is ponding on the east side where the char layer was
found., Our BMPs are working well, no water is migrating off-site down the drainage. Unfortunately, that means it is
backing up on site and we just have to wait for it to infiltrate or evaporate, We will continue to monitor and let you
know when we can get back out, Chris

Christopher M. Fennessy, P.E.

Agrojet Rocketdyne, Inc.

Senior Manager, Environmental Remediation
PO Box 13222

Sacramento, California 85813-6000

Cell: 916-788-6103

Ph: 916-355-3341

Fax: 916-355-6145

Email: Christopher.Fennessy@Rocket.com
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